



Table of Contents

Context	3
Process Adopted	3
Selection of FPOs	4
Needs Assessment	7
Identification of Mentors, Investors and Buyers	8
Investment Opportunities	8
Mentoring.....	9
Market Linkages.....	13
Conclusion	15
Annexures	17
Annexure A- Assessment Checklist	17
Annexure B -. Summary of 8 FPOs	19

Women Entrepreneurs for Women Entrepreneurs (WE4WE)

Consolidated Report

Context

Women Entrepreneurs for Women Entrepreneurs (WE4WE) has been a joint initiative of Passing Gifts Private Limited (PGPL) and the Association of Business Women in Commerce & Industry (ABWCI). This initiative was launched as a pilot project in District Koraput district, Odisha. It was aimed at unlocking the potential of women-led enterprises in tribal regions by strengthening women-led Farmer Producer Organizations (FPOs) through better market access, investment readiness, and structured mentorship.

This initiative marked a significant milestone for PGPL as it was their flagship project focused on fostering women's entrepreneurship.

The project was conceptualized around **three key objectives: strengthening market linkages, exploring investment opportunities, and connecting FPOs with successful women entrepreneurs for mentorship.** The initial phase involved a comprehensive assessment for selection of FPOs for including in pilot period and evaluating the selected ones for governance structures, financial health, infrastructure, and potential for scalability. The findings from this assessment were used to develop customized investment models and facilitate matchmaking with potential buyers, investors, and mentors.

Over the following months, the project facilitated the onboarding of buyers and mentors, explored investment opportunities with individuals and institutions, and conducted mentorship sessions for women board members. These sessions provided valuable insights into entrepreneurial journeys of mentors, business strategies, and industry-specific knowledge. The pilot project proved to be an important learning opportunity for both ABWCI and PGPL teams. It provided valuable insights into leadership, access, systems, and scalability of FPOs, which have helped shape and refine the project's approach going forward.

Process Adopted

A systematic and methodical process was adopted in the pilot phase including the following steps, which have been detailed out in the subsequent section.

- A. Selection of FPOs to be covered under Pilot Project
- B. Needs assessment of selected FPOs
- C. Identification and engagement with investors, mentors and buyers.

Selection of FPOs

The implementation of the WE4WE initiative began with field assessments carried out by the ABWCI team, supported by PGPL. Two visits were made to the Koraput district in May and July 2024 to understand the current status of FPOs. The following FPOs were visited in the last year.

Field Visit	FPOs visited
May 2024	1. Dhartani 2. Dakrighati 3. Alekha Mahima 4. Nageshwari
July 2024	5. Kandamali 6. Pottangi Agro 7. Lakshmipur 8. Timajhola

The eight FPOs identified for assessment were chosen in consultation with PGPL and this identification was done basis initial review of their operations and geographic relevance. During these visits (photos from the visits given below), the team met with board members, producers, and supporting NGOs to assess governance structures, women's participation, financial health, market readiness, and overall functioning. A detailed checklist (placed at Annexure A) was used to guide the assessment and ensure consistency.



Dhartani Farmer Producer Company



Dakrighati Mahila Agro Producer Company



Alekha Mahima Farmer Producers Company



Nageshwari Farmer Producers Company



Kandamali Farmer Producer Company



Pottangi Agro Producers Company



Lakshmipur Farmer Producers Company



TimaJhola Farmer Producers Company

The FPOs were evaluated through a transparent and consultative process jointly conducted by ABWCI and PGPL. The key criteria for selecting the FPOs included:

- Legally registered with more than three years of operational history
- A member base of over 1,000 farmers across multiple Gram Panchayats
- Engagement in more than one crop, with at least one commodity sold in bulk
- Potential to offer high-quality produce aligned with market standards
- Willingness and capacity to scale up operations
- Significant involvement of women as board members or active producers
- A strategic plan in place or willingness to develop one
- Need for mentorship or investment to stabilize or grow
- Plans for long-term continuity beyond the project cycle
- Alignment with government initiatives or stakeholders
- Full compliance with regulatory norms and no penalties or loan defaults

Using these criteria, eight FPOs were studied in detail (Checklist given at Annexure A), and the following four FPOs were selected for engagement in the pilot phase.

- Dhartani Farmer Producer Company
- Dakrighati Mahila Agro Producer Company
- Alekh Mahima Farmer Producers Company
- Nageshwari Farmer Producers Company

These FPOs successfully cleared the initial level of due diligence and met most of the defined selection criteria. Each exhibited a strong combination of operational readiness, intent to scale, and clear alignment with the overall objectives of the project.

Needs Assessment

Following the selection, the ABWCI team worked closely with each of the four FPOs to conduct a needs-based analysis, identifying specific gaps and priority areas where external support could have the greatest impact. This collaborative process enabled the design of tailored interventions suited to the unique context and operational realities of each FPO. A comprehensive assessment, along with key observations and insights from the field visits, is presented in Annexure B

Identification of Mentors, Investors and Buyers

Customized investment models were developed to map out working capital requirements, infrastructure gaps, and scale-up opportunities. Initial efforts to raise funds through private investors encountered challenges due to incomplete documentation and lack of collaterals. Based on these insights, the focus shifted to more viable financing options, such as government-backed loans through regional banks that required no upfront deposits. However, these options could not be operationalized.

Alongside investment planning, mentoring was introduced in a phased manner. The first phase included generic sessions to build rapport and introduce entrepreneurial concepts. This was followed by thematic mentoring on topics such as digital marketing, brand visibility, and export readiness. The final phase focused on the specific needs of each FPO, including compliance, quality assurance, and packaging. These sessions were well received, with noticeable improvements in confidence, participation, and business acumen among women board members.

Efforts to build market linkages were also initiated. The ABWCI team facilitated meetings with potential buyers and aggregators, enabling FPOs to showcase their products and understand buyer expectations. Contracts were successfully signed for two FPOs. Additionally, support was provided for FPOs to register on government portals and explore digital platforms for sales. **A major milestone in this process was the approval of PGPL's application under the Public-Private Partnership for Agriculture Value Chain Development (PPPAVCD), which was supported by ABWCI's role in securing buyer commitments.**

This systematic approach—from field visits to exploring investment facilitation and market development—ensured that the selected FPOs received focused, practical support aimed at achieving long-term sustainability.

Investment Opportunities

As part of the initiative, a focused effort was made to explore and enable investment opportunities for the four selected FPOs. The process began with the development of detailed fact sheets for each FPO, capturing their revenue status, produce handled, working capital, infrastructure gaps, and overall investment needs. These fact sheets were shared with the PGPL team and served as the basis for designing tailored investment models.

Initial models were created in consultation with the PGPL team and were revised over time to reflect ground-level realities and FPO-specific capacities. The objective was to create practical and sustainable funding strategies that aligned with the operational context and financial readiness of each FPO.

However, the process of securing investment presented several challenges-

- Most FPOs lacked formal documentation to demonstrate consistent revenue, largely due to cash-based transactions and informal accounting practices.
- The absence of collateral made it difficult to access conventional loans from banks or private financial institutions.

Despite these constraints, several efforts were made to explore alternative investment pathways:

- The ABWCI team successfully mobilized interest within its own network. Two ABWCI State Presidents and some members expressed willingness to invest in FPOs, and the Founder Secretary General offered to stand as a guarantor – a significant gesture that reflected ABWCI's commitment to supporting grassroots women entrepreneurs.
- Drafts of legal agreements were prepared, although it could not fructify and final disbursements were held back in light of high interest rates.

In parallel, discussions were initiated with external entities, including Rang De, ALLIN, and E Kutir.

- Among these, Rang De proposed a funding model with interest rates between 3–5%. However, it required an upfront payment of INR 2.4 lakhs from the NGO/Implementing partners and placed liability for repayment on the partner.
- After detailed discussions with PGPL, this model was deemed unviable and was not pursued further.

The team also explored government-supported financial schemes.

- The NabKisan platform appeared promising, offering collateral-free loans at an interest rate of 10–11%. However, based on PGPL's advice, the plan was eventually set aside as the District Magistrate (DM) was already facilitating access to regional banks under better terms. These banks did not require upfront payments or collateral, making them more suitable for the FPOs' current status.
- Discussions with the DM's office were ongoing, and these linkages are expected to benefit the FPOs in the coming months.

Simultaneously, engagement was initiated with private lenders such as Ayekart Finance and Annapurna Finance. While these institutions showed interest, their high interest rates proved to be a significant deterrent. As a result, no formal loan was secured through these sources during the reporting period.

Although no external investment was released to the FPOs during this phase of the project, important groundwork was laid.

- The investment models and fact sheets prepared for each FPO remained key tools for future investor engagement.
- Institutional awareness about the FPOs was built, and trust-based relationships began to form.


In summary, while the investment process faced structural constraints such as limited documentation, high interest rates, and lack of collateral, some progress was made. The project enabled key conversations, identified practical channels for future funding, and created the tools (investment models) necessary to pursue those opportunities when conditions became more favourable.

Mentoring

Mentorship has been a pivotal pillar of the WE4WE initiative, offering much-needed guidance and capacity-building support to women-led FPOs across Koraput. Over the course of the year, the mentoring component evolved significantly, moving from motivational sessions to more specialized and technical engagements, tailored to the unique needs of the Boards of Directors (BODs) and office bearers.

The mentoring journey began with the onboarding of women entrepreneurs as mentors, who shared their professional experiences, growth stories, and learnings.


- The first session, conducted on **October 26, 2024**, by Ms. Nitya Nityashree, Founder of Riches Laboratories & Nesar Wellness, a company that offers a range of herbal skincare and haircare products, focused on building confidence and prioritizing quality in business transactions. Her narrative encouraged the FPO members to step up as decision-makers, leading with conviction and asserting their presence in both internal operations and external negotiations.



First Mentoring Session by Nitya Nityashree


The response from the women BODs was encouraging, prompting further sessions in November.

- On **November 8, 2024**, another session was conducted by Ms. Bindu Mehrotra, Founder of Bindu Herbal Products. With roots in Semiliguda, she struck a relatable chord with the participants and enabled open dialogue about local challenges.



Second Mentoring Session by Bindu Mehrotra


- This was followed by a highly engaging session on **November 18, 2024**, by Ms. Madhushree Deshpande, Founder of Silver Spoon Enterprises, who shared her entrepreneurial journey of building Kalaburagi's first women-led advanced technology startup focused on vegetable powders and masalas. She emphasized resilience and adaptability in business and encouraged the women to explore new technologies and enhance outreach through digital platforms.



Third Mentoring Session by Madhushree Deshpande

- On **December 28, 2024**, the session by Dr. Shailza Taneja, Founder of CreativExpressions, an organization that provides global creative solutions for sustainable development through the 5Ps framework (People, Planet, Peace, Prosperity & Partnerships) deepened the focus on digital marketing strategies, emphasizing the importance of visibility and storytelling. This session highlighted how social media platforms could be used to showcase FPO activities, build community engagement, and attract both buyers and investors. The women participants demonstrated growing confidence and an eagerness to learn, often


sharing their thoughts, asking strategic questions, and reflecting a marked shift in their entrepreneurial outlook.



Fourth Mentoring Session by Dr. Shailza Taneja


As the project matured, the focus of mentoring shifted from generic empowerment to highly technical and operational areas. A needs assessment exercise with FPOs and discussions with the PGPI team revealed critical themes such as post-harvest management (especially for crops like ginger and turmeric), export readiness, and improved product packaging.

- In response, a focused mentoring session was conducted in **December 2024** by Ayush Verma, CTO of Green Supply. This covered export documentation, packaging standards, certification norms, and payment schedules, offering FPOs clear direction for tapping into international markets. The session also introduced FPOs to a dedicated knowledge hub via the Green Supply app, providing ongoing access to market insights and logistical support.



Fifth Mentoring Session by Ayush Verma

- In **March 2025**, another session second in series of digital marketing was held, again led by Dr. Taneja, reinforcing earlier learnings and equipping FPO members with action-oriented steps to establish their digital presence on Instagram and Facebook. The session was well-attended and documented by a visiting U.S.-based film crew, capturing the real-time impact of the WE4WE project.



Sixth Mentoring Session by Dr. Shailza Taneja

The mentoring initiative provided valuable insights into what worked well:

- **Relatability of Mentors:** Mentors with regional or similar socio-economic backgrounds led to more open discussions and stronger connections.
- **Tailored Topics:** Customizing the mentoring sessions to the specific needs – such as packaging, export procedures, or social media – significantly increased engagement and application.
- **Layered Learning:** A gradual build-up from motivation to technical themes allowed participants to grow into their roles at a comfortable pace.

Mentoring under WE4WE has already begun transforming confidence levels and business thinking among women entrepreneurs, and with continued investment, it holds the potential to create a lasting and self-sustaining change.

Market Linkages

As the WE4WE initiative evolved, market linkages emerged as a pivotal lever for enabling growth, sustainability, and visibility for the selected women-led FPOs. The goal was to connect them with buyers, aggregators, institutional partners, and e-commerce platforms. This process unfolded gradually over the course of several months and was marked by a combination of early successes, persistent challenges, and strategic learning.

The effort began with preliminary dialogues initiated by ABWCI in July 2024, where prospective buyers were identified and connected with the PGPL team through telephonic meetings. These early interactions served to assess the FPOs' potential to meet demand in terms of both quantity and quality. Based on these assessments, turmeric and ginger emerged as primary commodities with high market potential.

By September, these conversations had translated into concrete outcomes:

- Procurement contracts were successfully negotiated and signed with one buyer – for Lakshmipur and Alekh Mahima FPOs – focused on turmeric supply.
- These contracts validated the demand for naturally produced high-quality spices from the region.

To build on this momentum, ABWCI began leveraging government platforms.

- Efforts were made to initiate FPO registration on portals like fpofoodisha.nic.in and engage with officials from Odisha's Ministry of Food Processing Industries (MOFPI).
- The goal was to enable access to broader marketing channels and schemes supporting aggregation, logistics, and packaging infrastructure.

Simultaneously, new buyer relationships were developed.

- Aggregator Mr. Kajal Satpathy showed interest in purchasing from the FPOs.
- Informal discussions were held with the Bihar Entrepreneurship Association (BEA), enhancing visibility and preparing the FPOs for formal transactions.

By early 2025, efforts also expanded to include digital and e-commerce platforms-

- Dialogue was initiated with Kissansay.com, where founder Mr. Nitin Puri expressed interest in listing turmeric and dry ginger.
- ABWCI's Country President, Ms. Chhaya Nanjappa, also indicated interest in sourcing high-curcumin turmeric for her own brand.
- These interactions signaled a shift towards alternative, technology-enabled market channels.

A critical mentoring session with Green Supply focused on export readiness:

- Covered key areas like export documentation, packaging standards, and certification norms.
- Green Supply expressed interest in procuring up to **100 tons** of produce; while this exceeded current FPO capacity.
- Samples were dispatched for quality testing, and further discussions are ongoing.

Additional discussions were also held with **Sagar Ratna**, to explore new procurement opportunities aligned with seasonal demands.

Despite these advances, several structural gaps surfaced:

- **Certification and testing** remain major barriers to entering institutional and export markets.
- FPOs were unable to fulfil large, short-notice orders – such as the 100-ton request by Green Supply – but these experiences provided a **realistic framework for phased scaling**.

One of the most significant outcomes of buyer engagement was its contribution to PGPL's application under the Public-Private Partnership for Agriculture Value Chain Development (PPPAVCD) scheme.

- A key requirement for this scheme was the submission of a buyer-signed purchase agreement to demonstrate confirmed market demand. ABWCI played a crucial role in securing this contract, which helped PGPL meet the eligibility criteria.

- This illustrates how formal market linkages not only benefit FPOs through sales but also strengthen their case for accessing government-backed value chain development programs.

Although systemic challenges persist—including lack of certification, operational readiness, and limited scale—the foundational work accomplished through this phase would equip the FPOs to gradually overcome these barriers. Moving forward, the focus will remain on strengthening internal systems, expanding access to infrastructure, and ensuring that women producers are not just contributors but also key negotiators and decision-makers in the value chain.

Conclusion

The WE4WE initiative, an ambitious joint endeavour by PGPL and ABWCI, has made noteworthy strides in the pilot phase in its mission to empower women-led FPOs in the Koraput district of Odisha. Spanning nearly a year of sustained engagement, the initiative has not only laid a robust groundwork for promoting women’s entrepreneurship but has also generated key insights into the challenges and opportunities within rural agricultural enterprises.

Over the course of the past year, the initiative moved from groundwork to tangible outcomes, covering comprehensive field assessments, investment modelling, market integration, and capacity-building. What began as a pilot project evolved into a structured intervention that not only addressed systemic gaps but also unlocked new possibilities for sustainable, women-driven agribusiness.

- Through the identification and assessment of eight FPOs, followed by the selection of four promising entities – Dhartani, Dakrighati, Alekh Mahima, and Lakshmipur – the initiative established a focused scope of engagement.
- On the **market linkage** front, the project secured purchase contracts for turmeric and ginger, facilitated multiple buyer interactions. This resulted in real commitments from buyers and new avenues for expanding their market reach beyond local mandis. Additionally, discussions with aggregators and institutional players can open doors for future bulk procurement and branding opportunities.
- **Mentorship** emerged as a cornerstone of the WE4WE initiative. Multiple sessions were conducted on digital marketing, negotiating business spaces and export preparedness, with high participation from women board members and producers. These sessions enhanced confidence, improved strategic understanding, and led to the active creation of social media presence for some FPOs, along with increased interest in scaling up business operations.

A few critical insights emerged during the course of the WE4WE initiative:

- The absence of certification and quality testing remains a major obstacle in accessing premium and export markets
- In the absence of collateral, securing funding from private players is challenging, and there are limited opportunities to access funds at nominal interest rates.
- Capacity-building proved most effective when delivered in a continuous, theme-based manner

WE4WE has created a strong base for enabling women-led FPOs to transition from informal, community-based operations to structured, market-ready enterprises. This foundation, built through targeted mentoring, strategic buyer engagement, and tailored investment planning, has equipped FPOs to pursue scalable and sustainable opportunities more confidently.

Looking ahead, the initiative has the potential to focus on:

- Enabling access to product certification and quality testing, crucial for entry into institutional and export markets
- Strengthening digital visibility and establishing long-term supply chain commitments with buyers
- Continuing thematic mentoring with a focus on governance, technical know-how, and market intelligence
- Collaborating with government bodies such as Odisha's Ministry of Food Processing Industries and platforms like FPOodisha.nic.in to integrate FPOs into formal procurement systems
- Instituting a simple monitoring framework to track revenue growth, certification milestones, buyer engagement, and participation.

With a thoughtful blend of grassroots engagement and strategic intervention, the WE4WE initiative has sown the seeds for transformational change in rural women's entrepreneurship. As these FPOs continue to evolve, they hold the promise of becoming replicable models of inclusive, community-owned enterprises that not only uplift women but also contribute meaningfully to local economies and sustainable development.

Annexures

Annexure A- Assessment Checklist

Project WE4WE	
FPO Assessment Checklist	
1	Name of the FPO
2	Name of the NGO Partner running/facilitating the operations of the FPO
3	Name of the board/ members available for the meeting (F/M)
4	When was the FPO established?
5	What is the area of operations of FPO- district/ region / township?
6	Is the FPO legally registered ?
7	What is the organization structure of the FPO?
8	What is the role of the constituents? (board members/leadership positions/members)
9	How many of the leadership / managerial positions within the FPO are occupied / held by women?
10	No. of other members of the FPO
11	Are all the members also producers? (If NO, pls give the break up and nature of membership) F/M
12	Does the FPO have an established set of bylaws that outline the everyday operations of the FPO and highlights the ways in which decisions pertaining to the FPO will be made?
13	What was the initial capital with which the FPO was started ?
14	Source of funding (Did you receive any funding from the Government/Non-Government partners for setting up the FPO?) If yes, what was the amount ? If it was a grant or loan, and in case of loan what was the interest amount?
15	Did members contribute for the initial seed capital?
16	If yes, how much was contribution?
17	Did the members buy shares ? What was the share amount ? Was it one time or members were included later? Has each shareholder been given a copy of their shareholding certificate?
18	Do members have to pay some fee for utilizing services of FPO? If yes, what is the annual fee?
19	What are the different kind of produces (commodities) FPO is involved in? Name of the commodities
20	Quantity produces in the last 3 years (Pls note if the record keeping is basis - calendar/financial year and for all the commodity/ties)
	Yr1
	Yr2
	Yr. 3
21	Is the produce seasonal or all year round?
22	What is the mechanism for aggregating produce from all the members?
23	Are the commodities sold in raw or processed form ? (Refer to previous ques and get clarity on the quantity mentioned - its raw or processed)
24	What was the quantity processed last year ? (or in the last 2 years - this is after the covid restrictions were uplifted)
25	What was the quantity sold last year ? (if it is different from the quantity processed)
26	What was the wastage of the commodity/is produced during processing/stocking?
27	Pls note for all the commodity/ties
28	Does FPO own the processing unit or is it outsourced or run in partnership with another entity?
29	Does the processing unit also package the product? (If No, pls note the process for commodity/ties)
30	How is the wastage dealt in the entire supply chain ?
31	What is the processing cost of each commodity?
32	What is the cost of producing the commodity (raw form)?

33	What is the market price of each commodity?
34	Is there any basis of quoting a market price? (Please note in relation to price being fixed-factoring in profits, is it competitive or influenced by the market?
35	Total revenue from the sale (Does it vary based on the timing of the produce - annual or seasonal)
	Commodity based revenue
	TOTAL (all commodities) revenue of rhe FPO
36	What is the total cost incurred in the business/FPO activities from farm to market?
37	What is the net profit of the FPO ?
38	Profit sharing among the members
	Mechanism
	Process
	Periodicity
39	What are the markets for the commodities? (note down the locations)
40	Does the FPO use a storage facility/warehouse for raw or processed commodities?
41	Does the FPO have a business plan ?
42	Is FPO operating in accordance to the plan ?
	What are challenges faced by FPO (prompts given below)
	People
	Operations
	Funding
	other
43	Future plan
	If making losses - plan for breaking even
	Is there a plan to tap into new markets?
	Anything that can improve their current market base
	Discuss ways to make the product more saleable
	Expansion
	Diversification
	Adding more members
	Increase the shareholder base
44	Any special need to make the
	Prioritization of requirements
	Existing
	High
	Medium
	Low
	Envisioned
	Existing
	High
	Medium
	Low

Annexure B -. Summary of 8 FPOs

S.No.	Name of the FPO	Promoting Organization	Women in BOD	Yr of establishment	Yrs of Operations	Produce/commodity	Key facts/observations
1	Dhartani	WORD	Y	2021	3	Ginger, Turmeric, Tamarind and finger millet	The women on the board are well-informed and actively participate in price-fixing activities, while all board members contribute to aggregating produce from various villages. FPO is willing to explore markets outside Koraput. Board members have a strong understanding of marketing and personally represent the FPO at the haat. The group is empowered and ambitious, though the women need more information and guidance before scaling up their operations. The CEO and marketing manager will assist in developing a business plan to support this growth.
2	Dakrighati	Prastuti	Y	2021	3	Ginger, Sweet Potato and Turmeric	The FPO is well-networked and has access to government storage facilities. Their operations are methodical, and a consultant hired by the NGO and BOD is drafting a business plan to guide their scale-up efforts. They have significant potential to supply large quantities to buyers, with members collectively owning nearly 650

							acres of land. Additionally, they possess the infrastructure to supply processed crops.
3	Alekh Mahima	RASS	N	2018	6	Ginger, Turmeric, coffee and millet	Revenue is expected to increase to ₹1 crore in 2024-25. The FPO successfully repaid loans from NABARD (₹5 lakh) and a bank (₹2 lakh) at 12% interest within the stipulated time. The highest share price to date has been ₹7,000. Their produce, ginger, tested in Vizag, has high medicinal quality. The FPO has significant potential for scaling up and inducting more women into its board and membership. The FPO has a business plan in place, with the mentor, the Executive Director of the NGO, actively engaged with the members.
S.No.	Name of the FPO	Promoting Organization	Women in BOD	Yr of establishment	Yrs of Operations	Produce/commodity	Key facts/observations
4	Nageshwari	Pragati	N	2019	5	Ginger, Turmeric, Tamarind, Ragi and Potato	They do not have a single woman in BOD or as a member. Additionally on reviewing their documents, it was found that a fine of 500,000 INR has been imposed on them.
5	Kandamali	Harsha Trust	Y	2021	3	Ginger, Sweet Potato, Tamarind, Jack fruit and Turmeric	The FPO is seeking funding for the human resource component to manage the company efficiently. It was observed that the continuity of

							officials might be affected if such funding is not provided. The BODs of the FPO are not yet in a position to take over and operate without HR personnel. The women present during the meeting were mostly members, with only one board member. Typically, husbands make decisions and negotiate on their behalf, including identifying vendors.
6	Pottangi Agro	OLM	Y	2021	3	Ginger, Sweet Potato, Ragi, Hill Broom, Lemon, Japanese Mint, Curry Leaves, Tamarind and Maize	Two women from the BOD attended the meeting but were not very familiar with the FPO's operations. While the CEO and marketing manager are open to prebooking produce, the members are unaware of such arrangements, leading office bearers to make decisions on their behalf.
7	Laxmipur	OLM/Deptt of Panchayati Raj	Y	2021	3	Ginger, Tamarind, Turmeric, Coffee, Black Pepper and Finger Millet Processed commodities like-ginger, soaps, cold pressed lemon grass oil.	The all-women FPO has received significant support and recognition from ORMAS. Some of their products are sold under the brand "KOLAB," established by the Odisha Government. The FPO receives due recognition for the products sold under this brand. Their FPGs demonstrate collective strength and have the potential to deliver orders in bulk quantity.

S.No.	Name of the FPO	Promoting Organization	Women in BOD	Yr of establishment	Yrs of Operations	Produce/commodity	Key facts/observations
8	TimaJhola	Harsha Trust	Y	2022 (Operational 2023-24)	1	Turmeric, Little Millet & Fox Millet, Maize, Hill Broom, Jack Fruit, Cashew, Tamarind and Mango	This is their first year of operations, having been operational for only four months. As a result, they need more time to gain clarity on future projections, or the specific support needed to amplify their operations and increase profits.